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ESTIMATE RUN 01/23/2018

ESTIMATE SUMMARY 15:38:45

CONTID: C21438         ESTIMATE NO: 0004 FINL 2005

PCN: 21438-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR SH 14 REPAIR WEST OF RUSTIC PERCENT TIME:

PROJECT NO: ER0141-028                    

PR SH 14 REPAIR WEST OF RUSTIC

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

AMERICAN WEST CONSTRUCTION, LLC PAY PERIOD ENDING

275 E 64th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80221     (303)455-0838 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 702,607.55 PARTICIPATING $ $ 12,585.00

AWARD PROJECT AMT: 693,270.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 10,399.05

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.56

WORK DAYS

WORK DAYS

100.00%

0.00

12,585.00

12,585.00

22,984.05

$

$

$

$

690,157.55

12,450.00

702,607.55

0.00

702,607.55

0.00

0.00

702,607.55

0.00

AMOUNT DUE 702,607.55 22,984.05

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 22,984.05

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

40.0 TIME ALLOW: 41

ORIG TIME ALLOW: 41

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/01/2017

09/05/2017

11/14/2017

11/14/2017

01/23/2018

07/27/2017

08/10/2017

08/24/2017

09/01/2017
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PCN: 21438-BID    ESTIMATE RUN 01/23/2018

PROJECT: ER0141-028                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:38:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000

0010 Removal of Tree 10.000

9.000

202-00010  
 

15,675.0019.000

7,425.00

19.000

EACH

825.00000

0015 Removal of Wall 60.000

0.000

202-00155  
 

780.0060.000

0.00

60.000

LF  

13.00000

0020 Removal of Fence 371.000

0.000

202-01000  
 

556.50371.000

0.00

371.000

LF  

1.50000

0025 Removal of Median Barrier 156.000

0.000

202-01180  
 

4,212.00156.000

0.00

156.000

LF  

27.00000

0030 Unclassified Excavation 3,903.000

0.000

203-00000  
 

15,612.003,903.000

0.00

3,903.000

CY  

4.00000

0035 Embankment Material (Complete In Place) 1,184.000

516.000

203-00060  
 

17,000.001,700.000

5,160.00

1,700.000

CY  

10.00000

0040 Muck Excavation 1,019.000

0.000

203-00100  
 

38,722.001,019.000

0.00

1,019.000

CY  

38.00000

0045 Backhoe 2.000

0.000

203-01510  
 

330.002.000

0.00

2.000

HOUR

165.00000

0050 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

165.00000

0055 Combination Loader 1.000

0.000

203-01594  
 

125.001.000

0.00

1.000

HOUR

125.00000
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PCN: 21438-BID    ESTIMATE RUN 01/23/2018

PROJECT: ER0141-028                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:38:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Laborer 1.000

0.000

203-02330  
 

46.001.000

0.00

1.000

HOUR

46.00000

0065 Filter Material (Class A) 1,306.000

0.000

206-00510  
 

143,660.001,306.000

0.00

1,306.000

CY  

110.00000

0070 Filter Material (Class B) 64.000

0.000

206-00520  
 

5,632.0064.000

0.00

64.000

CY  

88.00000

0075 Shoring 0.000

0.000

206-01750  
 

0.000.000

0.00

0.000

L S 

1,300.00000

0080 Topsoil 355.000

0.000

207-00205  
 

15,975.00355.000

0.00

355.000

CY  

45.00000

0085 Stockpile Topsoil 61.000

0.000

207-00210  
 

2,745.0061.000

0.00

61.000

CY  

45.00000

0090 Wetland Topsoil 31.000

0.000

207-00305  
 

1,550.0031.000

0.00

31.000

CY  

50.00000

0095 Stockpile Wetland Topsoil 31.000

0.000

207-00310  
 

1,550.0031.000

0.00

31.000

CY  

50.00000

0100 Erosion Log Type 1 (12 Inch) 276.000

0.000

208-00002  
 

1,518.00276.000

0.00

276.000

LF  

5.50000

0105 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

0.000

EACH

2,850.00000

0110 Erosion Control Management 18.000

0.000

208-00207  
 

5,400.0018.000

0.00

18.000

DAY 

300.00000
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PCN: 21438-BID    ESTIMATE RUN 01/23/2018

PROJECT: ER0141-028                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:38:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Temporary Berms 307.000

0.000

208-00300  
 

7,675.00307.000

0.00

307.000

LF  

25.00000

0120 Dewatering 1.000

0.000

211-03005  
 

42,600.001.000

0.00

1.000

L S 

42,600.00000

0125 Seeding (Native) 1.000

0.000

212-00006  
 

900.001.000

0.00

1.000

ACRE

900.00000

0130 Seeding (Wetlands) 0.100

0.000

212-00028  
 

900.000.100

0.00

0.100

ACRE

9,000.00000

0135 Mulching 1.000

0.000

213-00000  
 

2,000.001.000

0.00

1.000

ACRE

2,000.00000

0140 Mulch Tackifier 50.000

0.000

213-00061  
 

300.0050.000

0.00

50.000

LB  

6.00000

0145 Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

0.000

L S 

14,000.00000

0150 Willow Cuttings 350.000

0.000

214-01015  
 

2,100.00350.000

0.00

350.000

EACH

6.00000

0155 Transplant Shrub 7.000

0.000

215-00000  
 

1,400.007.000

0.00

7.000

EACH

200.00000

0160 Soil Retention Blanket (Straw-Coconut) 
(Photodegradable Clas 

2,005.000

0.000

216-00101  
 

6,516.252,005.000

0.00

2,005.000

SY  

3.25000

0165 Aggregate Base Course (Class 6) 67.000

0.000

304-06007  
 

6,700.0067.000

0.00

67.000

CY  

100.00000
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PCN: 21438-BID    ESTIMATE RUN 01/23/2018

PROJECT: ER0141-028                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:38:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Geotextile (Drainage) (Class 1) 8,500.000

0.000

420-00112  
 

17,000.008,500.000

0.00

8,500.000

SY  

2.00000

0175 Riprap (18 Inch) (SPECIAL) 2,016.000

0.000

506-00218  
 

211,680.002,016.000

0.00

2,016.000

CY  

105.00000

0190 Construction Surveying 1.000

0.000

625-00000  
 

6,250.001.000

0.00

1.000

L S 

6,250.00000

0195 Mobilization 1.000

0.000

626-00000  
 

40,000.001.000

0.00

1.000

L S 

40,000.00000

0200 Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

5,000.001.000

0.00

1.000

L S 

5,000.00000

0205 Flagging 373.000

0.000

630-00000  
 

11,190.00373.000

0.00

373.000

HOUR

30.00000

0210 Traffic Control Inspection 40.000

0.000

630-00007  
 

8,000.0040.000

0.00

40.000

DAY 

200.00000

0215 Traffic Control Management 29.000

0.000

630-00012  
 

22,475.0029.000

0.00

29.000

DAY 

775.00000

0220 Construction Traffic Sign (Panel Size A) 4.000

0.000

630-80341  
 

140.004.000

0.00

4.000

EACH

35.00000

0225 Construction Traffic Sign (Panel Size B) 16.000

0.000

630-80342  
 

640.0016.000

0.00

16.000

EACH

40.00000

0230 Portable Message Sign Panel 1.000

0.000

630-80355  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000
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PCN: 21438-BID    ESTIMATE RUN 01/23/2018

PROJECT: ER0141-028                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:38:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0235 Drum Channelizing Device 8.000

0.000

630-80360  
 

280.008.000

0.00

8.000

EACH

35.00000

0240 Traffic Cone 20.000

0.000

630-80380  
 

70.0020.000

0.00

20.000

EACH

3.50000

0245 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0250 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0255 F/A Incentive 0.000

0.000

700-70014  
 

0.000.000

0.00

0.000

F A 

1.00000

0260 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0265 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0270 Fence (Plastic) 160.000

0.000

607-11525  
 

692.80160.000

0.00

160.000

LF  

4.33000

0275 Conc Barrier (Temp) 96.000

0.000

630-80370  
 

4,560.0096.000

0.00

96.000

LF  

47.50000

CAT 690,157.5512,585.00690,157.55CURRENT AMT0200 $ $ $

CAT NO0400 CE - CONSTRUCTION ENGINEERING 

0180 Field Office (Class 1) 1.000

0.000

620-00001  
 

12,000.001.000

0.00

1.000

EACH

12,000.00000
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PCN: 21438-BID    ESTIMATE RUN 01/23/2018

PROJECT: ER0141-028                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:38:45

CUMULATIVE
AMOUNT

CAT NO0400 CE - CONSTRUCTION ENGINEERING 

0185 Sanitary Facility 1.000

0.000

620-00020  
 

450.001.000

0.00

1.000

EACH

450.00000

CAT 12,450.000.0012,450.00CURRENT AMT0400 $ $ $

$ 702,607.5512,585.00$702,607.55$CURRENT AMTPROJECT TOTAL


